4FRI Monthly Update —October 2020

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - October 2020

Mechanical Thinning & Fire Accomplishments 2010-2019

Treatment Acres
Mechanical Thinning® 232,612
Prescribed Fire and Wildfire that meets land management plan objectives 573,648
TOTAL (2010-2019) 806,260

Mechanical Thinning & Fire Accomplishments FY 21

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests 2,392

Prescribed Fire and non-commercial mechanical fuels thinning 0

Prescribed Fire and Wildfire with Beneficial Effects 27,128

TOTAL TREATMENTS 30,345
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract® 49,681
Other Thinning and FS Fuels Reduction Contracts* 55,208
TOTAL UNDER CONTRACT 104,889

Yncludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.
2The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint
acres.

3 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.

#Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts>---
Current Status by Fiscal Year®

Summary by Fiscal Year

Acres awarded

Acres completed in

Acres remaining

in all contracts all contracts all sales
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 25,479 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 14,621
Fiscal Year 2021 (Oct 1, 2020to Sept 30, 2021) 2,392

249,042 147,079 104,889
Treatments since last report 2,392

Table 2a: 4FRI Other Contractors?- Current Status by Fiscal Year

Acres
Summary by s Yo e | AT | i
year
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028

5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
5 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
7 Does not include totals from 4FRI phase 1 contract
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Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 8,024
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 13,910
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 2,392
Total to date 185,382 135,115 55,208
Treatments since last report 2,392
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

A
Acres awarded | Acres awarded Acres % Harvested % rem;(re\?n Acres
. and task order & notified to of notice to Harvested . e remaining
Summary by Fiscal Year . . Treated by notice to
signed by fiscal proceed by . proceed task | awarded all all task
. fiscal year proceed
year fiscal year orders task orders orders
task orders
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,632
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 0 0 0
Total to date 63,660 28,832 13,979 48% 22% 14,853 49,681
Treatments since last report 0
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Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.
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Table 3: 4FRI Phase 1 Contract -Task Order Status

Open Project/Task Order Forest Project Task Order Issued Notice to Task order Days. Acres %
Name Acres Year Proceed term Remaining cut Cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Mecrtgimpher/ Hunter- Tonto 952 2013 9/16/2013 | 12/4/2013 | 360 days 180 357 | 38%
Clark Coconino 1,684 2013 9/16/2013 | 6/11/2014 360 days 208 600 36%
Elk Park Coconino 2,901 2013 9/16/2013 | 6/11/2014 660 days 127 876 30%
KA Kaibab 1,046 2013 9/12/2013 | 6/11/2014 394 days completed 1,046 | 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 | 6/11/2014 554 days completed | 1,646 | 100%
Weatherford Coconino 944 2013 9/16/2013 | 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100%
Total 2013 13,444 7,396 | 55%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 | 7/22/2015 420 days completed | 1,039 | 100%
Holden Kaibab 1,819 2014 9/29/2014 | 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 420 days 53 711 20%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 | 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 360 days 282 465 79%
Total 2014 12,821 4,016 | 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino 2,567 2015 9/28/2015 | 9/25/2017 360 days completed | 2,567 | 100%
UBC Mrs Jones Coconino 1,637 2015 9/28/2015 360 days 360 0 0%
UBC-Stoneman Coconino 2,357 2015 9/28/2015 360 days 360 0 0%
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Wing Mountain East Coconino 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 2,567 | 11%
Wing Mountain West Coconino 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
PineGrove Coconino 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 13,979 | 22%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offerings8

Task order name Forest acres Task Order Year

Total Expected 2019

8 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Name Forest Project Acres | Task Order Year Issued Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019
Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017 2/10/2020
TOTAL 9,656

Table 6: Other Thinning Contracts - Status of Current Contracts
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Termination Uil Remaining Remaining Cut this
Awarded Sale Name Forest Acres Awarded To Harvested Acres
date . Acres month
Acres previous
Mesa A-S 2,551 Tri Star Logging 10/30/2021 1,517 959 1,034
Fulton A-S 1,818 Forest Energy 8/5/2021 1,698 420 220 200
Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 7/31/2022 1,162 695 250 445
Larson Sandstone A-S 2,883 Tri Star Logging 9/8/2023 1,465 1,418 1,418
URA1-Telephone A-S 1,526 Tri Star Logging 7/19/2022 854 672 672
Apprentice A-S 2,010 Tri Star Logging 9/22/2022 734 1,276 1,276
URA-Gobbler A-S 1,318 Forest Energy 10/15/2022 514 804 804
Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408 408
HIDDEN A-S 2,826 Tri Star Logging 8/17/2023 1,959 1,154 867 287
URA-Mortimer A-S 2,137 Tri Star Logging 9/30/2023 0 2,137 1,837 300
URA-Billy Mountain A-S 3,354 WW Cattleguards 9/30/2023 2,561 811 793 18
Larson-Slim Re-Offer A-S 1,990 Tri Star Logging 12/31/2023 272 1,718 1,718
Iél::j dT”?:)k (West A-S 1,316 Tri Star Logging 12/31/2023 0 1,316 1,316
Larson-Ryan A-S 1,885 Tri Star Logging 12/31/2024 0 1,885 1,885
Pace Creek (West A-S 2,074 Timber Tramp Logging 9/30/2024 2,074 0 0
Escudilla)
&ﬁesrlz \Tak'B”mt A-S 931 Tri Star Logging 7/31/2025 753 178 178
Larson-Woods A-S 2,065 Tri Star Logging 9/30/2025 0 2,065 2,065
URA-Turkey A-S 2,060 Simpson Contract Cutting 9/30/2022 1,525 535 535
GP-Greens Peak A-S 1,140 Tri Star Logging 6/30/2026 282 858 858
Larson- St Joe A-S 2,190 Canyon Ck Logging Inc. 12/31/2024 1,254 1,186 936
RL-Palomino A-S 1,682 Tri Star Logging 12/31/2025 0 1,682 1,682
R&J ECO-CHALLENGE
WE- ELC A-S 2,635 WEST, Inc. dba Holliday 9/30/2023 500 2,200 2,135 65
Timber
URA- Fleming A-S 1,800 Canyon Creek Logging Inc. 12/31/2024 0 1,800 1,800
WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 637 362 362
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Gibson and Son Road

URA-Cabin A-S 1,191 o 0 1,191 1,191
Building
;aersf‘}z;sr’”“gs A-S 1,042 Canyon Ck Logging Inc. 0 1,042 1,042
Los Burros-Two A-S 966 Simpson Contract Cutting 0 966 966
WE-Loco A-S 1,847 Timber Tramp Logging, LLC 0 1,847 1,847
WE-Reagan PJ A-S 2,486 Chippin-in, LLC 0 2,486 2,486
SW Bagnal PJ A-S 634 (Bil';:l’:iiog“ and Son Road 0 634 634
Windmill PJ A-S 1,062 Chippin-in, LLC 0 1,062 1,062
Munds Park Coconino 650 James Perkins 12/31/2018 423 227 227
Little Springs GNA Coconino 383 AZ DFFM TBD 0 383 383
Two Joes Coconino 1,528 Tri Star Logging 12/31/2020 850 678 678
':/;ilfi?rlg;uct Sale Coconino 2,600 Joe Dirt Excavating Inc 12/31/2021 256 2,415 2,344 71
General Springs SPA | Coconino 3,519 National Wild Turkey 12/3/2028 0 3,519 3,519
Federation
Horse Park Coconino 2,747 Dakota Logging 12/31/2024 970 2,577 1,777 800
Shultz Tank (6T) Coconino 447 Bob Lee and Sons 12/31/2024 0 447 447
Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020 1,025 317 317
Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 530 1,966 1,966
Pup Kaibab 916 Bob Lee and Sons 3/31/2021 595 321 321
Parks West SPA Kaibab 4,270 The Nature Conservancy 9/24/2023 889 3,492 3,381 111
Isham Springs Kaibab 594 Bob Lee and Sons 12/31/2023 478 211 116 95
Saddle Kaibab 1,106 Bob Lee and Sons 12/31/2025 0 1,106 1,106
Beacon Box Car Kaibab 1,801 Perkins Timber Harvesting 12/31/2025 0 1,801 1,801
Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693 693
Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444 444
TOTAL 81,529 26,121 57,775 55,208 2,392
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Table 7: Other Thinning Contracts - Expected Offerings in the Next 6

Months
6 Month Firm and Tentative
Sale Name Forest Project Acres | Estimated Bid Opening Date
Larson-Smith A/S 2,100 1%t Quarter
URA-Draw A/S 2,190 2" Quarter
Willard Coconino 2,316 12/15/2020
Southside Airport Coconino 2,053 3/8/2021
Baker Coconino 1,010 Re-package — 2" Quarter
TOTAL 9,669

Table 8: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have
defaulted are also included in the table.

Awarded Sale Name Forest Acres Status Awarded To
gal':;clzgleB BloRR" A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power
i:lr:/;;:n Road hazards A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 Cut completed & closed Tri Star Logging
Zrama A-S 1,346 Cut completed & closed Tri Star Logging
Bear A-S 1,548 Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 Cut completed & closed Tri Star Logging
Benny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Timber Knoll A-S 150 Cut complete WW Cattleguards
Park Day — Scott A-S 422 Cut complete Novo Biopower
Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products
Mr Jones Coconino 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT
Howard Coconino 2,208 Cut completed & closed Southwest Forest Products
Elden Base Coconino 500 Q) cut and Ttract Terry Hatmaker

has defaulted

Saginaw 2 Coconino | 1,102 809 a;ﬁiﬁ:ﬁ;ii acres Southwest Forest products
Tule 3 Coconino 954 Cut completed & closed | Southwest Forest Products
Elden Base Re-offer Coconino 620 Cut completed & closed Dakota Logging
Railroad Coconino 204 Cut completed & closed White Mountain Timber
Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 Cut completed & closed Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre

acres defaulted on
Perro Kaibab 204 Cut completed & closed Bob Lee and Sons
Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging
Angel Rim Tonto 462 Cut complete Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Windmill Coconino 1,339 Cut completed & closed Dakota Logging
Chimney Springs Coconino 1,409 Cut Complete The Nature Conservancy
Saginaw 3 Reoffer Coconino 324 Cut Complete Dakota Logging
Total 55,469

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that

would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Table 10: FY21 Prescribed Fire and Wildfire

Note-acres below are managed fire acres not reported in FY20

Forest Fire Name Control Date Acres
Apache Sitgreaves Alder 9/8/2020 968
Apache Sitgreaves Bringham 8/7/2020 23,134
Apache Sitgreaves Charlie Moore 5/24/2020 36
Apache Sitgreaves Jump 9/8/2020 203
Apache Sitgreaves Telephone 12/3/2019 2,361
Apache Sitgreaves Whoa 8/13/2020 426

total 27,128

Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary
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i : . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
A-S, Coconino rr:)i?i;’:i?/;e;?n}:ecsctz:;?on Forest NOIin Federal Register
’ ’ : y . 06/2016; DEIS released fall 2021 Post decision
Tonto Environmental Impact Restoration
2019; ROD summer 2021
Statement EIS
Grazing and
Grassl
Heber Allotment rass an_d Currently in effects est. FY20 .
A-S Analysis Restoration analysis/specialist reports Q3 Post-decision
¥ (woodland y P P
treatments)
Road Currently in proposal
AS Apa.che-Sltgreaves Managemen-t development/brlnglng. . est. Post-decision
National Forest TMR and Recreation supplemental alternatives into FY20Q4
Management compliance
. . Forest Currently in proposal est. -
AS Black River Restoration Restoration development/timeline/PIL FY20Q2 Post-Decision
Fuels est
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis ) Post-Decision
. FY19Q4
& Disease
. . Fuels .
A-S Alpine WUI - Section 18 WUI treatment TBD Post-Decision
Management
A-S Nutrioso WUI - Section h WUI treatment TBD Post-Decision
18 Management
Pierce Wash Allotment-
I Revi f eff lysi
A-S Section 18 Analysis of Grass anFj ewgw of effects analysis and TBD Post-Decision
. Restoration previous NEPA
Vegetation Treatments
AS Buckaloo RX (Alpine RX treatment on hqld until Black River TBD Post-Decision
RD) decision
PJ Restoration (BM, LKS | Forest . .
A-S & SPR RDs) Restoration on hold until FY21 TBD Post-Decision
Road In Progress: DEIS NOA in
Tonto National Forest Manae8ment Federal Register 07/03/2014;
Tonto Motorized Travel and Rgcreation Draft ROD in paper of record Sep-19 Jan-20
Management EIS 06/2016 ; SEIS required ETA
Management
unknown
Project area experienced
Turkey Butte/Barney e . .
Coconino Pasture Forest Health Forest . wildfire activity. Workl.n.g to 3/1/2022 2022
. Restoration address changed conditions
Restoration EA
and purpose and need.
Recreation
LD -
Coconino Changes to the MVUM management Scoping occurred starting On :St On HOLD - not
J and Road 11/2015 funded
funded
management
Western Area Power
Administration Glen
Canyon-Rogers Veg / Multi-agency EA started in
230/345kV transmission 2014 - primarily allows for
Coconino/Tonto | Integrated line mgmt herbicide use on Coconino 4/1/2021 2021
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Program

Vegetation Mgmt

This has been on hold for
some time. Need a project
lead to help navigate it

Mogollon Rim Spring | Spring through NHPA/ESA
Coconino Restoration Project restoration clearances. TBD
South Zone Travel Recreation O.bJeCtIOI’.‘I Perlod con?pleted.
Kaibab Management Revision management Final decision to be signed Expected: 2016
. & and Road when MVUM is ready for 11/2016
Project EA .
management print.
Table 12: Status of Completed NEPA Projects within 4FRI
The table includes the status of completed NEPA projects only.
E
Forest Project Name Purpose Planning Status Decision xpected.
Implementation
Apache-Sitgreaves NFs .
A-S Revised Land & Resource Forest Plan Completed Signed July 30, Implemented
2015
Management Plan EIS
. Forest , end of 4th
A-S West Escudilla EA Restoration FONSI and DN signed 8/2/2017 quarter FY 17
Completed; also completed
Q" - review of the' F.)rOJeCt; DN Signed August 4th quarter FY
. no EA needed, only additional
Larson Forest Restoration Forest . . 13, 2015; SIR 16; SIR changes
A-S . . measure w/in scope of original . .
Project EA Restoration signed Dec. 5, implemented
EA to accommodate changed . .
L . 2017 immediately
conditions resulting from two
wildfires.
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 29,2016 16
, . Forest
A-S Green’s Peak Farm Bill CE . Completed 3/27/2017 est. fall 2017
Restoration
Wallow West Landscape Fuels .
A-S prescribed Fire Reduction Completed DN 12/15/2017 Post-decision
Fuels Implementation
A-S RC Mastication . Completed DM 10/11/2018 beginning FY19
Reduction
Ql
Tree Planting,
Site Prep Implementation
A-S RC Reforestation involving Completed DM 8/31/2018 beginning end
Juniper of FY18 Q4
mastication
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and hand
thinning.

Tree Planting

A-S Apache Reforestation in Wallow Fire | Completed DM 5/16/2018 ongoing
area.
. Forest ROD signed on
A-S West Escudilla EA Restoration Completed October 22, 2015
. . Fuels Signed April 19, .
A-S Section 31 Fuels Reduction Reduction Completed 2016 Post-Decision
Watershed
. Flagstaff Watershed Management )
Coconino Protection Project EIS Fuels Completed Expected:02/2018 18-Mar
Management
. Clints Forest Restoration Forest .
Coconino Project EA Restoration Completed DN 2/6/13 2015; ongoing
. Upper Beaver Creek Fuels Fuels .
Coconino Reduction EA Rediiction Completed DN 3/25/2010 Ongoing
Completed; Post-decisional
. East Clear Creek Watershed review in progress to modify .
19/2
Coconino Watershed Health EA Management | decision for mixed conifer LEARN 9/19/2006 ongoing
treatments and research
Coconino | Goodenough Tule EA Fue Completed DN 11/19/1999 ongoin
g Reduction P gomng
Coconino | Bar T Bar EIS Range Completed ROD 2/3/2005 ongoin
Management P going
Rock Pit D I :
Coconino ngoni:o El\;iizgzir;trest Road Completed DNs 10/4/16, ongoin
EA management P 10/5/16 going
Coconino Long Val!ey Rlg2dow Watershed Completed DM 4-11-2017 2017 a.md
Restoration restoration Ongoing
Mexican spotted owl . .
. . Fuels Developing Proposal, scoping Completed
Coconino tregtrnents in 4FRI post Reduction estimated to start July 2017 September 2017 Fall 2017
decisional
Cragin watershed Fuels
Coconino g . . Management | Completed July 2018 DN 7/26/2018 August 2018
Protection Project EA
under HFRA
. East Clear Creek Watershed Completed; Post-decision review .
C DN 9-19-2006 0]
oconino Watershed Health EA Management | completed July 2018. neoing
Long Valley Work
. - Watershed
Coconino | Station Meadow
. Management . .
Restoration Completed in April 2018 Apr-18 May-18
Coconino Flagstaff 5 Watershed Watershed Started scoping in November Signed May 30, Will start on
Improvement Project Management | 5017, signed May 30, 2019 2019 9/2019
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Planning completed. DM

Grassland . .
Coconino | North Forest Grassland . signed. Working on
. Restoration X K
Restoration implementation. Oct-19 Mar-20
Plan Revision for the Implementation
Coconino | Coconino National Forest Forest Plan Fompleted May 2018, currently May-18 started June 25,
in appeal process.
EIS 2018
. Bill Williams Mountain Forest
Kaibab Restoration Project EIS Restoration Completed DN 12/5/2016 2016
South Zone Travel Eweacrzzag::;nt
Kaibab Management Revision g Completed
. and Road
Project EA
management
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